



505 Main Street Φ Farmington CT 06032 Φ 1-877-677-9797

CIGNA Wilde Building Renovation



OWNER	CIGNA INC.
Location	Bloomfield, CT
Project Value	\$13MM (electrical)
Completion date	February 2008
Major Challenge	The project was originally proposed on a 24 month schedule. Shortly after construction began, CIGNA sold their south building and requested that the entire project be completed in 12 months. This was a highly aggressive schedule, with 150k Sq Ft being completed every 8 weeks.
General Contractor	Dimeo Construction Company
DESCRIPTION OF WORK	
<p>The original program called for upgrades to the existing electrical systems serving over 685,000 Sq Ft in this Skidmore, Owings & Merrill designed, architecturally significant building constructed in 1957. However, once work commenced, McPhee discovered that the systems were so deteriorated that it became necessary to replace the entire electrical infrastructure.</p> <p>This occupied renovation was completed in “stacked” phases to keep the construction separate from the CIGNA employees. An additional challenge occurred when lead and asbestos were encountered during construction causing all activities to halt until remediation was completed.</p>	
WWW.MCPHEEUSA.COM	